

POCKETSMART AI

Your Smart Budget & Recommendation Assistant

Document	04 – Project Planning
Project	PocketSmart AI
Prepared By	Ratchana M
Phase	Phase 4

1. Project Overview

PocketSmart AI is a web-based budget planning and recommendation assistant. The project is planned as a modular application with user authentication, planning modules, recommendation generation, shopping search links, history management, database storage, and a web interface.

2. Project Duration

The project is organized into sequential stages covering idea development, requirements, design, planning, development, testing, documentation, and demonstration. Team members work on their assigned modules and integrate them during the development stage.

3. Day-wise Project Plan

Stage	Planned Activities
Day 1	Brainstorming, problem identification, proposed idea, objectives and initial features.
Day 2	Requirement analysis: functional and non-functional requirements and technology requirements.
Day 3	Project design: architecture, workflow, database design and interface planning.
Day 4	Project planning, module allocation and team responsibility planning.
Day 5–7	Backend setup, database, authentication, routes and core application modules.
Day 8–9	Frontend pages, styling, JavaScript interactions and planner interfaces.
Day 10	Recommendation integration, shopping links and history functionality.
Day 11	Integration of all modules and application-level verification.
Day 12	Testing with different budget inputs and planner scenarios.
Day 13	Bug fixing, final verification and documentation preparation.
Day 14	Final screenshots, presentation/demo preparation and submission review.

4. Team Responsibilities

Team Member	Responsibility / Assigned Work
Ratchana M	Team Lead; Prerequisites, Project Workflow, testing with real-world budget inputs, documentation, and project conclusion.
Amuthavalli M	Google Cloud account and Gemini API setup, access and permissions, and modular architecture setup.
Kashifa Banu S	Gemini API connectivity validation, FastAPI initialization/imports, and CORS & static routing.
Rahini	Main functionality code routings, Login/Register page routings, and startup/main function.
Nagalakshmi S	Modular code structure, FastAPI route definition, and HTML frontend interface.

5. Module Allocation

The project modules are planned and distributed according to the assigned responsibilities:

Module	Planned Responsibility
Authentication	Registration, login, logout and session handling.
AI / Recommendation	Gemini integration and rule-based fallback recommendations.
Planner Modules	Home, Party and Jewelry planning inputs and recommendation generation.
Backend	FastAPI application, routes, schemas, services and database integration.
Frontend	HTML templates, CSS styling and JavaScript interactions.
Database	User and recommendation data storage and history retrieval.
Testing & Documentation	Real-world budget testing, test evidence, documentation and final submission materials.

6. Integration Plan

The modules are integrated into one FastAPI application. Authentication is connected to the planner pages, planner inputs are passed to the recommendation services, generated recommendations are stored in the database, and saved results are displayed through the history page. Frontend JavaScript communicates with the backend recommendation routes, while static CSS and JavaScript files are served by the application.

7. Testing Plan

- Test user registration, login and logout.
- Test Home, Party and Jewelry planner inputs.
- Test different budget values and preference combinations.
- Verify recommendation generation and fallback behavior.
- Verify recommendation storage and history retrieval.
- Verify shopping search links.
- Check frontend pages, navigation and form interactions.
- Fix identified issues and repeat testing after corrections.

8. Final Submission Plan

Before final submission, the team will verify the complete application, organize the required phase documents, confirm the GitHub project, prepare screenshots and demonstration materials, and review the project for completeness.

9. Phase 4 Conclusion

The project planning phase defines the development schedule, team responsibilities, module allocation, integration approach, testing activities, and final submission process. This plan provides a structured approach for completing PocketSmart AI as a coordinated team project.